FY 2016 MIDWAY PACIFIC HIGHWAY / OLD TOWN PUBLIC FACILITIES FINANCING PLAN
15 MONTH TIMELINE

[ID [Task Name [ calendar Davs Novem|[Decem [ Januar [ Febru [March [April [May [June [July |August]Septe |Octobe[Novem|Decem [Januar | Februa] March [April
°|FY 2016 MPH / OLD TOWN PFFP 337 days ¥ v
Y] 1INITIATION PHASE 90 days v g

12 1.1 Obtain Project/Cost Information from Departments 60 days i

13| 1.2 Finalize Project/Cost Information from Departments 30 days

1“1 2 ANALYSIS PHASE 60 days —_

5 2.1 Calculate Development Impact Fees (DIF) 30 days
¢ 2.2 Prepare Draft PFFP 60 days
7| 3 REVIEW PHASE 120 days v
18 3.1 Old Town Planning Group Introduction 5 days
19 3.2 MPH Planning Group Introduction 5 days <
|10 3.3 Old Town Subcommittee Meetings* 60 days :
El 3.4 MPH Subcommittee Meetings* 60 days
12| 3.5 Old Town Planning Group Recommendation 5 days
3] 3.6 MPH Planning Group Recommendation 5 days Q
|14] 3.7 City interdepartmental review (€1472) 40 days ‘;—
15| 4 APPROVAL PHASE 48 days v
%6 4.1 Planning Commission** 5 days o
|77 4.2 Smart Growth & Land Use Committee** 5 days 1
18] 4.3 City Council** 5 days
|19 4.4 Mayoral Approval*** 1 day

Project: FY 2016 MPH /OLD TOWN P | Task @y Progress e Summary gy  External Tasks (L) Deadline &

Date: Thu 8/28/14 Split Milestone ¢ Project Summary ~FSSSSSSSSSSST)  External Milestone &

PEFP 5 subject 10 the Communty Plan Update timeline. Faciiioe Fohonine Soation

***New DIF rates effective 60 days after Mayoral approval.




